NERT / NDEP / EPA BI-WEEKLY PROGRESS REPORTING

. 1. Working with BWPC on weir dewatering |

treatment NPDES permit; application

submitted on 12/28/16.

June 7, 2017

(877) 848-7030; Passcode 5921807

Lo Hybrid (EQ)
e Volume 36.0 MG
‘ W/W -~ 4.6 MG

@ Condition normal. ®

Condition normal e
(~250 GPM) .

Lift Stations normal.
Implementation of LS#2
Corrective Action Plan

complete; Awaiting soil

disposal.

Community Involvement

ESER &

A

CIP, Revision 2 approved by NDEP on
5/10; Community Mailing Documents
distributed; Update of Trust website
completed; Preparation of FAQ
document and preparation for
Community Meeting in progress.

Community interview meeting scheduled
for6/21.

Ongoing

Rl Phase 2 Access Agreements

Identification of access requirements in
progress. Received approved permits
from COH for owned property and ROW
work; Agreement w/ BEC in place.

Communication with the remaining
entities.

Ongoing

Phase 2 Rl Investigation

Installed 40 wells, drilled 48 soil borings,
collected approx. 600 soil samples, and
developed and sampled 17 wells to date.

Continued Phase 2 Rl field investigation
and data evaluation. Distribution of door
tags for Pittman neighborhood in
progress.

Wk 27/46
50%

Soils Investigation (Unit 4/5)

Second Mobilization Tech Memo
submitted to NDEP on 5/8/17. Initial
comments received from NDEP 6/5/17.
Preparing for 3" mobhilization end of
june

Discuss path forward with NDEP.

Treatability Study : Flushing

Received NDEP comments on treatability
study results report (5/2/17) and DVSR
(5/9/17).

Submittal of revised DVSR by 6/23/17
and revised report by 7/3/17.

Treatability Study : SWE GWB

Initial wells installed. UNLV studies in
progress. Borehole dilution and slug
testing completed. UIC permit
application submitted 5/9/17.
Monitoring and injection well
installation underway.

Baseline sampling and first round of
injections scheduled to begin in early
August.

Wk 30/90
32%

Treatability Study : IWF In-Situ
(Cr)

Well installation complete in AP Area
and CRB; Baseline sampling complete.
UNLYV studies in progress. Initial injection
event completed. Two supplemental
wells and second injection event to be
completed this week.

Performance groundwater monitoring
and data evaluation.

Wk 33/55
58%

" BOLD items indicate change in task status
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NERT / NDEP / EPA BI-WEEKLY PROGRESS REPORTING

EXER J A

June 7, 2017

(877) 848-7030; Passcode 5921807

A A PN 3 8
Send Stakeholder email re: VER Submittal of work plan and
Treatability Study : VER Roundtable; Complete preparation of implementation budget pending receipt 8D
VER Work Plan. of comments.
Pilot Study : Las Vegas Wash Preparing for upcoming Stakeholder .
lan.
Bioremediation Roundtable mesting. Complete preparation of work plan 8b
Phase 5 model submitted to NDEP on . .
. 11/16/16; RTC submitted to NDEP on .Submlttal of Phase 6 model revisions to )
GW Modelling — Phase 5 incorporate Phase 5 comments and new
5/3/17 (no Stakeholder comments
. Rl data.
received).
. . Reviewing Neptune Memorandum on Submittal of revised COPC/DU Report by =~ Wk 10/33
p . o
Operations Area Baseline HRA COPC identification and exposure areas. 11/15/17. 30%
Agency concurrence received re: revised . .
. Preparation of response to forthcoming
RAQs and Rl execution strategy. Phase 3 NDEP (and Stakeholder) comment and
Phase 3 Rl Work Plan submitted to NDEP on 5/7. .
. .. - . . submittal of budget request for
Remedial Investigation Coordination with BMI and other parties . . -
. o . ) implementation. Trust to schedule
Work Plan re: access to investigation locations in . . . .
- i meeting with Metropolitan to discuss OU
progress; NDEP review of Phase 3 RI srate
Work Plan in progress. gy
Rl Modification Requests Rl Modification Requests
Approved Pending Submittal
Modification Request 1 Modification Request 3
Additional onsite wells west of GW-11to | Surface water Sampling in the Las Vegas
evaluate presence of VOCs in Wash
Phase 2 groundwater.
Remedial Investigation Maodification Request 4 Ongoing

Modifications

Modification Request 2
Extending depth of 3 soil borings
proposed between AWF and SWF to 150
ft bgs to determine vertical extent of
perchlorate in UMCE.

Deeper soil sampling in the Leach Plant
Area

Modification Request 5
Identifying well locations and well screen

depths for select locations on and near
Parcel F

" BOLD items indicate change in task status
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NERT / NDEP / EPA BI-WEEKLY PROGRESS REPORTING

AECOM TASK 131
EA for LVW/BOR Area

DER DOWNERAD
AECOM submitted the Draft
Environmental Assessment (EA) for
review. Biological assessment (BA) in
preparation. BOR biologist expects only
informal consultation required for
biological (desert tortoise) impacts. The
EA was submitted to BOR on 5/31.

June 7, 2017

(877) 848-7030; Passcode 5921807

Submittal of Draft EA to BOR in late May.

Wk 47/105
75%

AECOM TASK 151
SW Investigation

Draft technical memorandum is under
preparation.

Submit Preliminary Draft Tech Memo by
6/9.

Wk 46/48
80%

AECOM TASK 160
Geophysical Pilot Test Plan

Draft technical memorandum is under
preparation.

Submit Preliminary Draft Tech Memo by
6/23.

Wk 76/72
85%

AECOM TASK 170
GW Investigation

Incorporated Stakeholder (MWD)
comments and issued Final Groundwater
Work Plan on 5/19/17. NDEP requested

that AECOM add Appendix showing
response to comments.

Resubmittal of final Work Plan {incl.
Stakeholder’s RTCs in Appendix).
Perform monthly well gauging of

transducer-equipped wells.
Groundwater sampling implementation
pending BOR approval of EA.

Wk 37/67
25%

ETI Work Authorizations /
Amendments

In Negotiation
e |WF data capture updates
e GW sampling amendments
e  AP-5 Treatment amendment

Ongoing

AP-5 Solids Removal

Construction of balance of plant
complete; Remainder of pond material to
be removed during pond closure
activities. Final system commissioning
conducted w/ ETL.

Addressing 2 punch list items.

Wk 18/13
95%

AP-5 Water Treatment

Solids washing on-going. Finalization of
amendments and work authorizations
with ETl and Tetra Tech underway;
Target start of treatment : July.

TBD

AP-5 Closure

Trust negotiating contract with Arcadis.

Trust to schedule meeting with Arcadis
and Tetra Tech.

TBD

GWETS/NET

Repair of site in progress; Trust
determining Evus replacement strategy.

Rollout v 1.2 (historical data) and v1.3
(IX and GW-11 instrumentation).

Ongoing

Pipeline Flow Evaluation

NDEP approval on project received
8/18/16. Initial implementation costs
inclusive to 2017 budget. Pipeline
samples collected; system evaluation
underway.

Cogrdination with ETI; Preparation of
evaluation tech memo by 6/30.

18D

Pipeline Easements

Title search complete. Approx. 75% of
pipeline appears to have significant
easement issues.

NERT to determine strategy and budget
for continuation of the project.

70%

" BOLD items indicate change in task status
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NERT / NDEP / EPA BI-WEEKLY PROGRESS REPORTING

A

NERT determining multi-year strategy for

June 7, 2017

(877) 848-7030; Passcode 5921807

Water Management Plan GW-11 replacement, AP-5 treatment and NERT to present strategy to NDEP/EPA. TBD
continued implementation of the COP.
Project implementation in progress.
AP Area Soil Flushing More than 14,300 Ibs, of ClO4 removed = Complete downflushing plot 1; Preparing Wk 33/54
Treatability Study from environment. Flushing at Plot 1; plot 2 for downflushing. 45%

Subplots1,2,4,5 7, and 8.

o

P

S
TIMET EE/CA NERT to work with NDEP on finalization NERT to de.termm.e timeline and T80
of order. coordinate with NDEP.
e  Received NDEP comments on
SD;ISS/?;EDD for Parcel € soil data on ¢ Submittal of Parcel C, D, and G HRA
NDEP : dod . 5006 Report by 7/31/17.
&
proviaea commernts on & e  Submittal of revised DVSR/EDD for Wk 10/18
DVSR/EDD and requested revision .
£ DVSR on 3/13/17 Parcel C soil data by 8/1/17. 45%
Parcels Risk Assessment (E) i o i ! . e Submittal of revision to Parcel H {for Parcel
B
o “Ia '”? oF ? “Pe ; aIane i 2006 Upgradient Dataset DVSRby €, D,and G
{acceleration) for Parcel F an 9/29/17. submittall

HRA reports {pending schedule for
Parcel F area borings during Rl and
pending NDEP response on Parcel H
rad data evaluation).

e Submittal of Parcel F HRA Report by
10/20/17.

BOR entry permit received 5/10. BOR

Application

Land Access : BOR will provide a corrected exhibit. Complete
Week of 5/1 — Trust submitted RTC
letters to COH Community and Services Receipt of additional COH comments;
Land Access : CC and COH Dept., COH Building and Fire Safety Submittal of additional permit Ongoing
Dept., COH Dept. of Public Works; and applications, as required.
COH Parks and Recreation Dept.
75% design package submitted; NDEP
comments received and will be
. . o . .
Treatment System Design addressed with 100% design to be Submittal of 100% design. Ongoing
submitted this week.
Construction contractor bids received: . o
o L Selection of contractor and mobilization.
Treatment System Evaluation in progress. Negotiating . . : .
H . o . Confirm revised system readiness date Ongoing
Construction various Work Authorization with .
e with SNWA.
Tetra Tech.
Mi S Air P it
inorsource AlrFerm Permit application submitted 5/17. Receipt of draft air permit Ongoing

" BOLD items indicate change in task status
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NERT / NDEP / EPA BI-WEEKLY PROGRESS REPORTING June 7, 2017

(877) 848-7030; Passcode 5921807

Budget Status 2017 Budget approved 4/7/17. Ongoing

. . . Technical Roundtable call in late June to
Preparation of minutes from prior events

Stakeholder Relations . discuss Las Vegas Wash Bioremediation Ongoing
in progress. .
Pilot Study.
11 acti jects; 1 ject I
Tronox LTCA Projects active projects; . project approva Invoice 105 to be submitted. Ongoing
pending.

In Progress To Be Discussed

BWC / BEC Negotiations e ISH2 easement amendment e Corrective easements for pipelines Ongoing
¢  Pipeline investigation access e Phase 3 access
NERT to di ith NDEP wh

Chlorine Line Ongoing negotiation with all parties. O discuss wi when Ongoing

appropriate.

Hendersen GW, LLC provided a draft

Easement for Parcel E NERT to response to proposed easement

(+ Western Slice) Eotint for Parc::eiand e poweiling terms and present to NDEP. Ongoing
. 100% of fifth payment demand received .
Perchlorate Reimbursement on 5/5/17; $3,784,450.96. Ongoing
lan - Apr 2016 submitted 9/12/16. . N
AIG Claims May - June 2016 submitted 12/5/16. Becehied pay?/‘;gt o sl 0ol o
Jul - Dec 2016 submitted 4/18/17. :
Tronox Escrow NERT to resolve when appropriate. TBD
i h
Financial Reporting Aptil [monthly) and 1017 reports Distribution of May report. Ongoing

distributed.

Tronox Lease Matters
(Confidential)

" BOLD items indicate change in task status
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